Summary of improvements needed to comply with Specification of Requirements

Main Category	Sub Category (if applicable)	Reference (if applicable)	Current Status of Compliance	Summary of improvements needed/comments	How the improvement will be met	Timescale	Civica monthly summary of internalSummary of any relevant engagement with clients (Sept)RAG Status with expected delivery dateOther comments (e.g. any SYPA
General Requirements of the Provider	Client relationship management		Meets requirements	May need to improve reporting on issues identified below.	Updated and improved Known Errors List	30-Sep-22	Civica conducted an exercise to The content and operation of the KDL is an agenda item of the Public Sector User Group line with the UPMv29.4 release. The to review how issues raised are added to the KDL was published on our User Hub site. An updated version wil be issued with each UPM release.
	Performance and reporting	3.3.2	Partially meets requirements	Visibility on errors/ommissions reported by other clients			The KDL consolidates all known issues and identifies their origin. The process to determine items for inclusion on the KDL and the point at which they should be added is subject to discussion at the Public Sector User Group.
	Upgrade Services	3.5.9	Partially meets requirements	Need to treat errors in upgrade implementation as priority fixes	Ongoing improvement plan	On-going	Issues identified during release UAT Following the relelase/implementation of should be raised on the Civica UPM v2022. Feedback will be sought from customers about their experience of the release reference. These are then prioritised by SD for support.
		3.5.10	Partially meets requirements	Upgrade documentation needs to be comprehensive and include full details of all new, improved or amended functionality			Civica has taken on feedback from Positive feedback on the revised cusomters on the content and format documentation has been received from of the relelase documentation has customers implemented the changes.
	Training and system guidance	3.6.8	Partially meets requirements	Comprehensive user manuals needed in some areas			The availability of online user documentation is part of the UPM longer term strategy.
	General Consultancy	3.7.2	Not currently provided Not currently provided	Comprehensive back up and maintenance plans for SQL databases System Health checks	See Call-Off Schedule B section 5.1.1 which defines the UPM Database Management Service included within the services in the contract	01-Mar-22	Proposals for the Civica DBA service were signed off by SYPF and the service is being delivered at SYPA
Data Requirements	Bulk Data Load	5.1.4	Not currently provided Partially meets requirements	Advice on database housekeeping to ensure optimal performance Enhance data load facility by producing errors and warnings prior to system update	Project to improve Monthly Data Collection in place with the	30-Sep-22	Fixes for all SYPA LANDESK calls in Engagement with customers has identified a
		5.1.8	Partially meets requirements	Improve functionality for system to continue to be used during bulk loading/interfacing (e.g. MDC)	following items to be reviewed. LANDesk Number: 267561,186748, 264729, 18593, 21769, 24515, 300519, 319373, 341664, 345371, 424237, 302731, 331176, 370543, 555525, 564811, 566468, 588159, 598296, 600220, 631939, 677795		relation to Monthly Returns that number fo enhancements to the Monthly have been classified as a Production Returns functionality. These enhancements Defect (ie – do not perform as will be delivered in a later UPM release. outlined in the original specification) will be included in an Aggregation/MR release before 30 September 2022.
Reporting		8.3.6	Partially meets requirements	Need ability to report reliably on TPR common and conditional data (currently done by DART)	This facility is already available		
Benefit Calculations	Aggregations Aggregations Transfers in AVCs Annual Allowance/scheme pays debits	12.2.1 12.2.2 12.2.4 12.2.7	Partially meets requirements Partially meets requirements Not currently provided	Multiple calculation and write-back errors to be resolved Also issues with subsequent benefit calculations. Number of known errors to be resolved. Certain update fields missing. A large number of deficiences. Functionality included in latest release (in test) but a number of significant gaps identified.	To be addressed as part of calculations improvements project	30-Sep-22	Fixes for all SYPA LANDESK calls in Image: specification to Aggregation that have relation to Aggregation that have Image: specification been classified as a Production Image: specification Defect (ie – do not perform as Image: specification outlined in the original specification Image: specification will be included in an Image: specification
	Pension sharing Refunds/Deferreds Death Benefits	12.2.8 12.2.10 Various	Partially meets requirements Partially meets requirements Partially meets requirements	Number of known errors to be resolved. Number of known errors to be resolved. Number of known errors to be resolved for death from different status types.			Aggregation/MR release before 30 September 2022.
	Voluntary Retirement Flexible Retirements Transfer out Deferred into payment Pension adjustments	12.2.12 12.2.13 12.3.2 12.3.5 12.4.1	Partially meets requirements	2 known errors to be resolved. System can not calculate partial flexible retirement. Significant number of known errors. 6 known errors to be resolved. Known errors with retirement recalculations			Known defect up to April 2022 were fixed in the April 2022 Calculation release with the Calculations Warranty release due for delivery before end of September 2022
	Civica Known Error Log	Not listed		Contains significant number overall of known issues (many included above).			
Bulk Processing	Annual Pensions Increase CARE Revaluation	11.2.1 11.3	Partially meets requirements Partially meets requirements	Development work required on Pensions Increase program Number of identified errors with CARE Revaluation	Delivered in release 29.4	31-Jan-22	
Payroll and Payroll Interface		13.1.6 13.4.4 13.6.4 13.9.2	Partially meets requirements Partially meets requirements Not currently provided Partially meets requirements	Pre-RTI submission checks and reports required. Improve functionality to update GL for stopped or rejected payments Calculation of net overpayments (e.g. on deaths) and updating payroll Reconciliation of pensioner numbers between payrolls	To be Delivered in the next Main software Release	30-Sep-22	Work on the the overpayments functionality has progressed to the specification stage. However, currently there is no timeline for
		13.9.4	Not currently provided	Individual payroll result calculations			when this will be available. Further update on Payroll to follow
System Environment, Security and IT	Microsoft Compatability	15.8.2	Partially meets requirements	Need to ensure compatability with latest MS software as caused issues in past.		on-going	Microsoft product compatibility is released annually - We maintaint the list of supported MS software in the release documentation.